



METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY

**FREDDIE O'CONNELL
MAYOR**

**NASHVILLE DEPARTMENT OF TRANSPORTATION
AND MULTIMODAL INFRASTRUCTURE**

January 18, 2024

Mr. Kevin Crumbo
Director of Finance
Metro Nashville and Davidson County

RE: Prop. No. 2021M-033AG-003, Resolution approving Intergovernmental Agreement with TDOT and Metro Government extending the completion date on Agreement 210258 to acquire six parcels of right-of-way on the North/South Arterial Blvd between Spring Street and Woodland Street.

Mr. Crumbo,

This resolution will approve TDOT Agreement No. 210258 between TDOT and the Metro Government extending the contract completion date from January 15, 2024, to January 31, 2026, to complete the full acquisition of the six parcels. Since NDOT requested an extension to the contract prior to the expiration date, TDOT has agreed to the extension.

No additional funding is currently being requested.

Should you have questions regarding this amendment, please contact me at 615-862-8730 or 615-961-1105.

Sincerely,

Darrell K. Moore

Darrell K. Moore
Technical Specialist/Project Administrator
NDOT
615-862-8730
Darrell.Moore@nashville.gov



**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

**BUREAU OF PLANNING
LOCAL PROGRAMS DEVELOPMENT OFFICE**

SUITE 600, JAMES K. POLK BUILDING
505 DEADERICK STREET
NASHVILLE, TENNESSEE 37243-1402
(615) 741-5314

BUTCH ELEY
DEPUTY GOVERNOR &
COMMISSIONER OF TRANSPORTATION

BILL LEE
GOVERNOR

January 16, 2024

The Honorable Freddie O'Connell
Mayor, Metropolitan Government of Nashville and Davidson County
1 Public Square
Nashville, TN 37201

Re: Early Acquisition of ROW to include six parcels for Phase 1-North/South Arterial Boulevard
between Spring Street and Woodland Street
Metropolitan Government of Nashville and Davidson County, Davidson County
PIN: 132289.00
Federal Project Number: N/A
State Project Number: 19LPLM-S2-190
Agreement Number: 210258

Dear Mayor O'Connell:

I am attaching an amendment to the original contract to this letter. The amendment extends the completion date of the contract. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations, and laws. Adobe Sign will then forward the document for the signature of the attorney for your agency. Once the amendment is fully executed Adobe Sign will email you a link to the fully executed amendment.

If you have any questions or need any additional information, please contact Simchah Edwards at 615-741-0805 or simchah.edwards@tn.gov.

Sincerely,


Chasity M. Bell
Transportation Manager 1

Attachment

Amendment to Change Completion Date

Amendment Number: 2**Agreement Number: 210258****Project Identification Number: 132289.00****Federal Project Number: N/A****State Project Number: 19LPLM-S2-190**

THIS AGREEMENT AMENDMENT is made and entered into this _____ day of _____, 20____ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

"Early Acquisition of ROW to include six parcels for Phase 1-North/South Arterial Boulevard between Spring Street and Woodland Street"

1. The language of Agreement # 210258 dated December 9, 2021 Section B.2 a) is hereby deleted in its entirety.
2. The following is added as B.2 a) .

B.2 a) The Agency agrees to complete the herein assigned phases of the Project on or before **January 31, 2026**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

RECOMMENDED BY:

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

DocuSigned by:
Diana Alarcon
CCAA0040554B9401...
BY: _____
Diana Alarcon, Director Date
Nashville Department of Transportation

BY: _____
Howard H. Eley Date
Commissioner

**APPROVED AS TO AND
AVAILABILITY OF FUNDS**

DocuSigned by:
Kevin Crumbo/mjw
62977A2A8742469...
BY: _____
Kevin Crumbo Date
Director Department of Finance

**APPROVED AS TO FORM AND
LEGALITY**

BY: _____
John H. Reinbold Date
General Counsel

**APPROVED AS TO RISK AND
INSURANCE**

DocuSigned by:
Balogue Cobb
88804BF12FD741C...
By: _____
Director of Insurance Date

By: _____
Daniel Pallme Date
TDOT Director

APPROVED AS TO FORM AND LEGALITY

DocuSigned by:
Erica Haber
D4F64A6845DD454...
BY: _____
Metropolitan Attorney Date

**THE METROPOLITAN GOVERNMENT OF NASHVILLE AND
DAVIDSON COUNTY**

BY: _____
Freddie O'Connell Date
Metropolitan Mayor

ATTEST, this the _____ day of _____,
_____, 20 _____.

BY: _____
Metropolitan Clerk