



**METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY**

**JOHN COOPER  
MAYOR**

**NASHVILLE DEPARTMENT OF TRANSPORTATION  
AND MULTIMODAL INFRASTRUCTURE**

February 7, 2023

Ms. Kelly Flannery  
Director of Finance  
Metro Nashville and Davidson County

RE: Prop. No. 2023M-007AG-001, Resolution approving Intergovernmental Agreement with TDOT and Metro Government accepting Amendment 2 to TDOT Agreement No. 150109, Hart Lane, from East of Whitney Park Drive to Near SR-6, Fed No. TAP-4925(2); State Project No. 19LPM-F3-135; PIN 119913.01.

Ms. Flannery,

This resolution will approve Amendment 2 to TDOT Agreement 150109 extending the project completion date of April 30, 2022, to February 28, 2023, completing all final close-out construction tasks on the subject project.

Should you have questions regarding this amendment, please contact me at 615-862-8730 or 615-961-1105.

Sincerely,

*Darrell K. Moore*

Darrell K. Moore  
Project Administrator  
NDOT  
615-862-8730  
Darrell.Moore@nashville.gov



Exhibit A

**STATE OF TENNESSEE**  
**DEPARTMENT OF TRANSPORTATION**  
**PROGRAM DEVELOPMENT & ADMINISTRATION DIVISION**  
**LOCAL PROGRAMS DEVELOPMENT OFFICE**  
SUITE 600, JAMES K. POLK BUILDING  
505 DEADERICK STREET  
NASHVILLE, TENNESSEE 37243-1402  
(615) 741-5314

**BUTCH ELEY**  
DEPUTY GOVERNOR &  
COMMISSIONER OF TRANSPORTATION

**BILL LEE**  
GOVERNOR

February 2, 2023

The Honorable John Cooper  
Mayor, Metropolitan Government of Nashville and Davidson County  
1 Public Square  
Nashville, TN 37201

Re: Hart Lane, From East of Whitney Park Drive to Near SR-6 in Nashville  
Metropolitan Government of Nashville and Davidson County, Davidson County  
PIN:119913.01  
Federal Project Number: TAP-4925(2)  
State Project Number: 19LPLM-F3-135  
Agreement Number: 150109

Dear Mayor Cooper:

I am attaching an amendment to the original contract. The amendment extends the expiration date of the contract. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations and laws, obtain the signature of the attorney for your agency, and return it to me. Once the amendment is fully executed, we will send a copy to you for your records.

If you have any questions or need any additional information, please contact Simchah Edwards at 615-741-0805 or [Simchah.Edwards@tn.gov](mailto:Simchah.Edwards@tn.gov).

Sincerely,

Chasity Bell  
Transportation Manager 1

Attachment

## Amendment to Change Completion Date

**Amendment Number: 2****Agreement Number: 150109****Project Identification Number: 119913.01****Federal Project Number: TAP-4925(2)****State Project Number: 19LPLM-F3-135**

THIS AGREEMENT AMENDMENT is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

"Hart Lane, From East of Whitney Park Drive to Near SR-6 in Nashville"

1. The language of Agreement # 150109 dated January 10, 2022 Section B. 2 a) is hereby deleted in its entirety.
2. The following is added as B. 2 a) .

B. 2 a) The Agency agrees to complete the herein assigned phases of the Project on or before **February 28, 2023**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

**RECOMMENDED BY:**

**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION**

DocuSigned by:  
BY: *Diana Alarcon*  
CCA6046554B9461...  
Diana Alarcon, Director  
Nashville Department of Transportation

BY: \_\_\_\_\_  
Howard H. Eley  
Commissioner

**APPROVED AS TO AND  
AVAILABILITY OF FUNDS**

DocuSigned by:  
BY: *Kelly Flannery/mjw*  
62377A2A8742469...  
Kelly Flannery, Director  
Department of Finance

**APPROVED AS TO FORM AND  
LEGALITY**

BY: \_\_\_\_\_  
John H. Reinbold  
General Counsel

**APPROVED AS TO FORM AND  
LEGALITY**

DocuSigned by:  
BY: *Erica M. Haber*  
D4F54A5815B0434...  
Metropolitan Attorney

BY: \_\_\_\_\_  
Daniel Pallme  
Interim Director

**THE METROPOLITAN GOVERNMENT OF  
NASHVILLE AND DAVIDSON COUNTY**

BY: \_\_\_\_\_  
John Cooper  
Metropolitan County Mayor

**ATTEST**, this the \_\_\_\_\_ day of \_\_\_\_\_,  
\_\_\_\_\_, 20\_\_\_\_.

BY: \_\_\_\_\_  
Metropolitan Clerk

**APPROVED AS TO RISK AND  
INSURANCE**

DocuSigned by:  
BY: *Balogun Cobb*  
68804BF12FD741C...  
Director of Insurance