



METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY

**FREDDIE O'CONNELL
MAYOR**

**NASHVILLE DEPARTMENT OF TRANSPORTATION
AND MULTIMODAL INFRASTRUCTURE**

June 5, 2024

Mr. Kevin Crumbo
Director of Finance
Metro Nashville and Davidson County

RE: Resolution approving Amendment 3 to TDOT Agreement No. 190024, Proposal No. 2024M-027AG-001.

This resolution will approve Amendment 3 of TDOT Agreement No. 190024 deleting all existing Section B.2.a. replacing it with a new Section B.2.a that extends the completion date to January 31, 2027. No additional funding is needed for this amendment.

Should you have questions regarding this amendment, please contact me at 615-862-8748 or 615-339-2022.

Sincerely,

Alexandra Natelli

Alexandra Natelli
EIT
NDOT – Capital Projects
615-862-8748
Alexandra.Natelli@nashville.gov



**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

**BUREAU OF PLANNING
LOCAL PROGRAMS DEVELOPMENT OFFICE**

SUITE 600, JAMES K. POLK BUILDING
505 DEADERICK STREET
NASHVILLE, TENNESSEE 37243-1402
(615) 741-5314

BUTCHELEY
DEPUTY GOVERNOR &
COMMISSIONER OF TRANSPORTATION

BILL LEE
GOVERNOR

May 9, 2024

The Honorable Freddie O'Connell
Mayor, Metropolitan Government of Nashville
and Davidson County
1 Public Square
Nashville, TN 37201

Re: SR-11 (Nolensville Pike), From McNally Drive to Natchez Court
Nashville, Davidson County
PIN: 128602.00
Federal Project Number: N/A
State Project Number: 19LPLM-S3-158
Agreement Number: 190024

Dear Mayor O'Connell:

I am attaching an amendment to the original contract to this letter. The amendment extends the expiration date of the contract. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations, and laws. Adobe Sign will then forward the document for the signature of the attorney for your agency. Once the amendment is fully executed Adobe Sign will email you a link to the fully executed amendment.

If you have any questions or need any additional information, please contact Simchah Edwards at 615-741-0805 or simchah.edwards@tn.gov.

Sincerely,

Chasity M. Bell
Chasity M. Bell
Transportation Manager 1

Attachment

Amendment to Change Completion Date

Amendment Number: 3**Agreement Number: 190024****Project Identification Number: 128602.00****Federal Project Number: N/A****State Project Number: 19LPLM-S3-158**

THIS AGREEMENT AMENDMENT is made and entered into this _____ day of _____, 20____ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

SR-11 (Nolensville Pike), From McNally Drive to Natchez Court

1. The language of Agreement # 190024 A2 dated August 7, 2023 Section B.2 a) is hereby deleted in its entirety.
2. The following is added as B.2 a) .

B.2 a) The Agency agrees to complete the herein assigned phases of the Project on or before **January 31, 2027**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

RECOMMENDED BY:

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

DocuSigned by:
BY: Diana Alarcon
Diana Alarcon, Director Date
Nashville Department of Transportation

BY: _____
Howard H. Eley Date
Commissioner

**APPROVED AS TO AND
AVAILABILITY OF FUNDS**

DocuSigned by:
BY: Kevin Crumbo/MJW
Kevin Crumbo Date
Director Department of Finance

**APPROVED AS TO FORM AND
LEGALITY**

BY: _____
Leslie South Date
General Counsel

**APPROVED AS TO RISK AND
INSURANCE**

DocuSigned by:
BY: Balogun Cobb
Director of Insurance Date

By: _____
Daniel Pallme Date
TDOT Director

APPROVED AS TO FORM AND LEGALITY

DocuSigned by:
BY: Erica Haber
Metropolitan Attorney Date

**THE METROPOLITAN GOVERNMENT OF NASHVILLE AND
DAVIDSON COUNTY**

BY: _____
Freddie O'Connell Date
Metropolitan Mayor

ATTEST, this the _____ day of _____, 20 _____.

BY: _____
Metropolitan Clerk