



METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY

JOHN COOPER
MAYOR

DEPARTMENT OF PUBLIC WORKS
750 S. 5TH STREET
NASHVILLE, TENNESSEE 37206

April 11, 2022

Ms. Kelly Flannery
Director of Finance
Metro Nashville and Davidson County

RE: Prop. No. 2022M-020AG-001, Resolution approving Intergovernmental Agreement with TDOT and Metro Government accepting Amendment 2 to TDOT Agreement No. 150067, Sidewalk on Dickerson Pike, from Douglas Avenue to Trinity Lane, Federal Project No. STP-M-11(84); State Project No. 19LPM-F3-131; PIN 121730.00.

Ms. Flannery,

This resolution will approve Amendment 2 to Agreement No. 150067 between TDOT and the Metro Government changing the completion date from May 31, 2022, to May 31, 2025. The extension is needed to complete the right-of-way and construction phases by the May 2025 date.

Should you have questions regarding this amendment, please contact me at 615-862-8730 or 615-961-1105.

Sincerely,

A handwritten signature in blue ink that reads "Darrell K. Moore".

Darrell K. Moore
Technical Specialist 1
NDOT
615-862-8730
Darrell.Moore@nashville.gov



Exhibit A

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
PROGRAM DEVELOPMENT & ADMINISTRATION DIVISION
LOCAL PROGRAMS DEVELOPMENT OFFICE**

SUITE 600, JAMES K. POLK BUILDING
505 DEADERICK STREET
NASHVILLE, TN 37243-1402
(615) 741-5314

JOSEPH GALBATO, III
INTERIM COMMISSIONER

BILL LEE
GOVERNOR

April 8, 2022

The Honorable John Cooper
Mayor, Metropolitan Government of Nashville and Davidson County
1 Public Square
Nashville, TN 37201

Re: SR-11 (US-31W, Dickerson Pike), From Douglas Avenue to Trinity Lane in Nashville
Metropolitan Government of Nashville and Davidson County, Davidson County
PIN: 121730.00
Federal Project Number: STP-M-11(84)
State Project Number: 19LPLM-F3-132
Agreement Number: 150067

Dear Mayor Cooper:

I am attaching an amendment to the original contract. The amendment extends the expiration date of the contract. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations and laws, obtain the signature of the attorney for your agency, and return it to me. Once the amendment is fully executed, we will send a copy to you for your records.

If you have any questions or need any additional information, please contact Simchah Edwards at 615-741-0805 or Simchah.Edwards@tn.gov.

Sincerely,

A handwritten signature in cursive script that reads "Kimery Grant".

Kimery Grant
Transportation Manager 2

Attachment

Amendment Number: 2

Agreement Number: 150067

Project Identification Number: 121730.00

Federal Project Number: STP-M-11(84)

State Project Number: 19LPLM-F3-132

THIS AGREEMENT AMENDMENT is made and entered into this _____ day of _____, 20__ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

"SR-11 (US-31W, Dickerson Pike), From Douglas Avenue to Trinity Lane in Nashville"

1. The language of Agreement # 150067 dated October 22, 2020 Section B. 2 a) is hereby deleted in its entirety.

2. The following is added as B. 2 a) .

B. 2 a) The Agency agrees to complete the herein assigned phases of the Project on or before **May 31, 2025**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

RECOMMENDED BY:

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

DocuSigned by:
Diana Alarcon
BY: _____
CCA6046654B0461...
Diana Alarcon, Director
Nashville Department of Transportation

BY: _____
Joseph Galbato, III
Interim Commissioner

**APPROVED AS TO AND
AVAILABILITY OF FUNDS**

**APPROVED AS TO FORM AND
LEGALITY**

DocuSigned by:
Kelly Flannery/mjw
BY: _____
62377A2A8742469...
Kelly Flannery, Director
Department of Finance

BY: _____
John H. Reinbold
General Counsel

**APPROVED AS TO FORM AND
LEGALITY**

DocuSigned by:
Tara Ladd
BY: _____
E355FC378EF2427...
Metropolitan Attorney

**THE METROPOLITAN GOVERNMENT OF
NASHVILLE AND DAVIDSON COUNTY**

BY: _____
John Cooper
Metropolitan County Mayor

ATTEST, this the _____ day of _____, 20 _____.

BY: _____
Metropolitan Clerk

**APPROVED AS TO RISK AND
INSURANCE**

DocuSigned by:
Balogun Cobb
BY: _____
68804BF12FD741C...
Director of Insurance