



**METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY**

**FREDDIE O'CONNELL  
MAYOR**

**NASHVILLE DEPARTMENT OF TRANSPORTATION  
AND MULTIMODAL INFRASTRUCTURE**

January 17, 2024

Mr. Kevin Crumbo  
Director of Finance  
Metro Nashville and Davidson County

RE: Prop. No. 2024M-001AG-001, Resolution approving Intergovernmental Agreement with TDOT and Metro Government accepting Amendment 3 to TDOT Agreement No. 160247, Complete Street on SR 1 (US 41, Murfreesboro Road) from I-24 Ramp to Foothill Drive; Federal Project No. STP-M-NH-1(372); State Project No. 19LPM-F3-152; PIN 125309.00.

Ms. Flannery,

This resolution will approve Amendment 3 of TDOT agreement 160247 extending the completion date to April 30, 2027, to provide enough duration of time to complete both the ROW and construction phases of work.

Should you have questions regarding this amendment, please contact me at 615-862-8730 or 615-961-1105.

Sincerely,

*Darrell K. Moore*

Darrell K. Moore  
Project Administrator  
NDOT  
615-862-8730  
Darrell.Moore@nashville.gov



**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION**

**BUREAU OF PLANNING  
LOCAL PROGRAMS DEVELOPMENT OFFICE**

SUITE 600, JAMES K. POLK BUILDING  
505 DEADERICK STREET  
NASHVILLE, TENNESSEE 37243-1402  
(615) 741-5314

**BUTCH ELEY**  
DEPUTY GOVERNOR &  
COMMISSIONER OF TRANSPORTATION

**BILL LEE**  
GOVERNOR

December 26, 2023

The Honorable Freddie O'Connell  
Mayor, Metropolitan Government of Nashville and Davidson County  
1 Public Square  
Nashville, TN 37201

Re: SR-1 (US-41), From Ramp to I-24 Westbound to Foothill Drive  
Metropolitan Government of Nashville and Davidson County, Davidson County  
PIN: 125309.00  
Federal Project Number: STP-M-NH-1(372)  
State Project Number: 19LPLM-F3-152  
Agreement Number: 160247

Dear Mayor O'Connell:

I am attaching an amendment to the original contract to this letter. The amendment extends the completion date of the contract. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations, and laws. Adobe Sign will then forward the document for the signature of the attorney for your agency. Once the amendment is fully executed Adobe Sign will email you a link to the fully executed amendment.

If you have any questions or need any additional information, please contact Simchah Edwards at 615-741-0805 or [simchah.edwards@tn.gov](mailto:simchah.edwards@tn.gov).

Sincerely,

A handwritten signature in cursive script that reads "Chasity M. Bell".

Chasity M. Bell  
Transportation Manager 1

Attachment

**Amendment Number: 3**

**Agreement Number: 160247**

**Project Identification Number: 125309.00**

**Federal Project Number: STP-M-NH-1(372)**

**State Project Number: 19LPLM-F3-152**

THIS AGREEMENT AMENDMENT is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

"SR-1 (US-41), From Ramp to I-24 Westbound to Foothill Drive"

1. The language of Agreement # 160247 A2 dated January 6, 2022 Section B.2 a) is hereby deleted in its entirety.
2. The following is added as B.2 a) .

B.2 a) The Agency agrees to complete the herein assigned phases of the Project on or before **April 30, 2027**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

**RECOMMENDED BY:**

**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION**

BY: DocuSigned by:  
Diana Alarcon  
CCA6046554B9461... \_\_\_\_\_  
Diana Alarcon, Director Date  
Nashville Department of Transportation

BY: \_\_\_\_\_  
Howard H. Eley Date  
Commissioner

**APPROVED AS TO AND  
AVAILABILITY OF FUNDS**

BY: DocuSigned by:  
Kevin Crumbo/mjw  
62377A2A8742469... \_\_\_\_\_  
Kevin Crumbo Date  
Director Department of Finance

**APPROVED AS TO FORM AND  
LEGALITY**

BY: \_\_\_\_\_  
John H. Reinbold Date  
General Counsel

**APPROVED AS TO RISK AND  
INSURANCE**

BY: DocuSigned by:  
Balogun Coble  
68804BF12FD741C... \_\_\_\_\_  
Director of Insurance Date

By: \_\_\_\_\_  
Daniel Pallme Date  
TDOT Director

**APPROVED AS TO FORM AND LEGALITY**

BY: DocuSigned by:  
Erica Haber  
D4F54A5815BD454... \_\_\_\_\_  
Metropolitan Attorney Date

**THE METROPOLITAN GOVERNMENT OF NASHVILLE AND  
DAVIDSON COUNTY**

BY: \_\_\_\_\_  
Freddie O'Connell Date  
Metropolitan Mayor

**ATTEST**, this the \_\_\_\_\_ day of \_\_\_\_\_,  
\_\_\_\_\_, 20 \_\_\_\_\_.

BY: \_\_\_\_\_  
Metropolitan Clerk