



# METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY

**JOHN COOPER  
MAYOR**

**DEPARTMENT OF PUBLIC WORKS**  
750 S. 5<sup>TH</sup> STREET  
NASHVILLE, TENNESSEE 37206

February 25, 2022

Ms. Kelly Flannery  
Director of Finance  
Metro Nashville and Davidson County

RE: Resolution approving Intergovernmental Agreement with TDOT and Metro Government accepting Amendment 2 to TDOT Agreement No. 150066, Sidewalk on Lebanon Pike (SR 24), Federal Project No. STP-M-24(60), State Project No. 19LPLM-F3-130; PIN 121729.00. Prop. No. 2020M-018AG-002

This resolution will extend the project completion date in Agreement No. 150066 from 5/31/22 to 5/31/24 to complete all right-of-way acquisition and construction for the project. The right-of-way acquisition phase is currently underway.

Should you have questions regarding this amendment, please contact me at 615-862-8730 or 615-961-1105.

Sincerely,

A handwritten signature in blue ink that reads "Darrell K. Moore".

Darrell K. Moore  
Technical Specialist 1  
NDOT  
615-862-8730  
Darrell.Moore@nashville.gov



**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
PROGRAM DEVELOPMENT & ADMINISTRATION DIVISION  
LOCAL PROGRAMS DEVELOPMENT OFFICE**  
SUITE 600, JAMES K. POLK BUILDING  
505 DEADERICK STREET  
NASHVILLE, TN 37243-1402  
(615) 741-5314

**Exhibit A**

**JOSEPH GALBATO, III**  
INTERIM COMMISSIONER

**BILL LEE**  
GOVERNOR

January 4, 2022

The Honorable John Cooper  
Mayor, Metropolitan Government of Nashville and Davidson County  
1 Public Square  
Nashville, TN 37201

Re: SR-24 (US-70, Lebanon Pike), From McGavock Pike to Old Lebanon Pike in Nashville  
Metropolitan Government of Nashville and Davidson County, Davidson County  
PIN: 121729.00  
Federal Project Number: STP-M-24(60)  
State Project Number: 19LPLM-F3-130  
Agreement Number: 150066

Dear Mayor Cooper:

I am attaching an amendment to the original contract. The amendment extends the expiration date. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations, and laws. Once the amendment is fully executed, we will email the amendment for your records.

If you have any questions or need any additional information, please contact Simchah Edwards at 615-741-0805 or [Simchah.Edwards@tn.gov](mailto:Simchah.Edwards@tn.gov).

Sincerely,

A handwritten signature in cursive script that reads "Kimery Grant".

Kimery Grant  
Transportation Manager 2

Attachment

Amendment to Change Completion Date

**Amendment Number: 2**

**Agreement Number: 150066**

**Project Identification Number: 121729.00**

**Federal Project Number: STP-M-24(60)**

**State Project Number: 19LPLM-F3-130**

THIS AGREEMENT AMENDMENT is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

"SR-24 (US-70, Lebanon Pike), From McGavock Pike to Old Lebanon Pike in Nashville"

1. The language of Agreement # 150066 dated October 16, 2020 Section B. 2 a) is hereby deleted in its entirety.
2. The following is added as B. 2 a) .

B. 2 a) The Agency agrees to complete the herein assigned phases of the Project on or before **May 31, 2024**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

**RECOMMENDED BY:**

**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION**

DocuSigned by:  
*Diana Alarcon*  
BY: \_\_\_\_\_  
Diana Alarcon, Director  
Nashville Department of Transportation

BY: \_\_\_\_\_  
Joseph Galbato, III  
Interim Commissioner

**APPROVED AS TO AND  
AVAILABILITY OF FUNDS**

**APPROVED AS TO FORM AND  
LEGALITY**

DocuSigned by:  
*Kelly Flannery/mjw*  
BY: \_\_\_\_\_  
Kelly Flannery, Director  
Department of Finance

BY: \_\_\_\_\_  
John H. Reinbold  
General Counsel

**APPROVED AS TO FORM AND  
LEGALITY**

DocuSigned by:  
*Tara Ladd*  
BY: \_\_\_\_\_  
Metropolitan Attorney

**THE METROPOLITAN GOVERNMENT OF  
NASHVILLE AND DAVIDSON COUNTY**

BY: \_\_\_\_\_  
John Cooper  
Metropolitan County Mayor

**ATTEST**, this the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_\_.

BY: \_\_\_\_\_  
Metropolitan Clerk

**APPROVED AS TO RISK AND  
INSURANCE**

DocuSigned by:  
*Balogun Cobb*  
BY: \_\_\_\_\_  
Director of Insurance