



# METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY

**JOHN COOPER  
MAYOR**

**DEPARTMENT OF PUBLIC WORKS**  
750 S. 5<sup>TH</sup> STREET  
NASHVILLE, TENNESSEE 37206

January 28, 2022

Ms. Kelly Flannery  
Director of Finance  
Metro Nashville and Davidson County

RE: Prop. No. 2022M-009AG-001, Resolution approving Intergovernmental Agreement with TDOT and Metro Government accepting Amendment 2 to TDOT Agreement No. 150028, Sidewalk on Harding Place – Phase 3, from Danby Drive to Nolensville Road, Federal Project No. STP-M-NH-255(14); State Project No. 19LPM-F3-122; PIN 121791.00.

Ms. Flannery,

This resolution will approve Amendment 2 to Agreement No. 150028 between TDOT and the Metro Government changing the completion date from March 1, 2022, to January 31, 2025. The extension is needed to complete the right-of-way and construction phases by the January 2025 date.

Should you have questions regarding this amendment, please contact me at 615-862-8730 or 615-961-1105.

Sincerely,

A handwritten signature in blue ink that reads "Darrell K. Moore".

Darrell K. Moore  
Technical Specialist 1  
NDOT  
615-862-8730  
Darrell.Moore@nashville.gov

EXHIBIT A



**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
PROGRAM DEVELOPMENT & ADMINISTRATION DIVISION  
LOCAL PROGRAMS DEVELOPMENT OFFICE**  
SUITE 600, JAMES K. POLK BUILDING  
505 DEADERICK STREET  
NASHVILLE, TN 37243-1402  
(615) 741-5314

**JOSEPH GALBATO, III**  
INTERIM COMMISSIONER

**BILL LEE**  
GOVERNOR

January 26, 2022

The Honorable John Cooper  
Mayor, Metropolitan Government of Nashville and Davidson County  
1 Public Square  
Nashville, TN 37201

Re: SR-255 (Harding Place), From Danby Drive to Nolensville Pike in Nashville  
Metropolitan Government of Nashville and Davidson County, Davidson County  
PIN: 121791.00  
Federal Project Number: STP-M-NH-255(14)  
State Project Number: 19LPLM-F3-122  
Agreement Number: 150028

Dear Mayor Cooper:

I am attaching an amendment to the original contract. The amendment extends the expiration date and revises the Exhibit A. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations and laws, obtain the signature of the attorney for your agency, and return it to me. Once the amendment is fully executed, we will send a copy to you for your records.

If you have any questions or need any additional information, please contact Simchah Edwards at 615-741-0805 or [Simchah.Edwards@tn.gov](mailto:Simchah.Edwards@tn.gov).

Sincerely,

A handwritten signature in cursive script that reads "Kimery Grant".

Kimery Grant  
Transportation Manager 2

Attachment

Amendment to Replace Exhibit A and Change Completion Date

**Amendment Number: 2**

**Agreement Number: 150028**

**Project Identification Number: 121791.00**

**Federal Project Number: STP-M-NH-255(14)**

**State Project Number: 19LPLM-F3-122**

THIS AGREEMENT AMENDMENT is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

"SR-255 (Harding Place), From Danby Drive to Nolensville Pike in Nashville"

1. The language of Agreement # 150028 dated October 22, 2020 Exhibit A is hereby deleted in its entirety and replaced with the attached Exhibit A for Amendment 2 .
2. The language of Agreement # 150028 dated October 22, 2020 Section B. 2 a) is hereby deleted in its entirety.
3. The following is added as B. 2 a) .

B. 2 a) The Agency agrees to complete the herein assigned phases of the Project on or before **January 31, 2025**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

**RECOMMENDED BY:**

**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION**

DocuSigned by:  
BY: *Diana Alarcon*  
CC:6046554E9261...  
Diana Alarcon, Director  
Nashville Department of Transportation

BY: \_\_\_\_\_  
Joseph Galbato, III  
Interim Commissioner

**APPROVED AS TO AND  
AVAILABILITY OF FUNDS**

**APPROVED AS TO FORM AND  
LEGALITY**

DocuSigned by:  
BY: *Kelly Flannery/mjw*  
62377A2A8742469...  
Kelly Flannery, Director  
Department of Finance

BY: \_\_\_\_\_  
John H. Reinbold  
General Counsel

**APPROVED AS TO FORM AND  
LEGALITY**

DocuSigned by:  
BY: *Tara Ladd*  
E355FC378EF2427...  
Metropolitan Attorney

**THE METROPOLITAN GOVERNMENT OF  
NASHVILLE AND DAVIDSON COUNTY**

BY: \_\_\_\_\_  
John Cooper  
Metropolitan County Mayor

**ATTEST**, this the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_\_.

BY: \_\_\_\_\_  
Metropolitan Clerk

**APPROVED AS TO RISK AND  
INSURANCE**

DocuSigned by:  
BY: *Balogun Cobb*  
68804BE12ED741C...  
Director of Insurance

---

## EXHIBIT "A" for AMENDMENT 2

---

**Agreement #:** 150028

**Project Identification #:** 121791.00

**Federal Project #:** STP-M-NH-255(14)

**State Project #:** 19LPLM-F3-122

---

**Project Description:** SR-255 (Harding Place), From Danby Drive to Nolensville Pike in Nashville - Construction of sidewalks along the south side of Harding Place from Danby Drive to Nolensville Pike. The project also includes curb and gutter, ADA accessibility, drainage improvements, pedestrian amenities, pedestrian signalization, crosswalks, lighting and landscaping.

---

**Change in Cost:** Cost hereunder is controlled by the figures shown in the TIP and any amendments, adjustments or changes thereto

---

**Type of Work:** Bicycles and Pedestrian Facility

---

Phase	Funding Source	Fed %	State %	Local %	Estimated Cost
PE-DESIGN	U-STBG	80	0	20	\$1,080,000.00
RIGHT-OF-WAY	U-STBG	80	0	20	\$1,320,000.00
CONSTRUCTION	U-STBG	80	0	20	\$2,765,000.00
CEI	U-STBG	80	0	20	\$700,000.00
TDOT ES	U-STBG	80	0	20	\$35,000.00

---

**Ineligible Cost:** One hundred percent (100%) of the actual cost will be paid from Agency funds if the use of said state or federal funds is ruled ineligible at any time by the Federal Highway Administration.

**Legislative Authority:** STBG: 23 U.S.C.A., Section 133, Surface Transportation Block Grant Program funds allocated or subject to allocation to the Agency

**TDOT Engineering Services (TDOT ES):** In order to comply with all federal and state laws, rules, and regulations, the TDOT Engineering Services line item in Exhibit A is placed there to ensure that TDOT's expenses associated with the project during construction are covered. The anticipated TDOT expenses include but are not necessarily limited to Construction Inspection and Material and Testing Expenses (Quality Assurance Testing).

For federal funds included in this contract, the CFDA Number is 20.205, Highway Planning and Construction funding provided through an allocation from the US Department of Transportation.