

LEGISLATIVE TRACKING FORMFiling for Council Meeting Date: 08/18/26

Resolution



Ordinance

Contact/Prepared By: Casey HopkinsDate Prepared: 07/29/26Title (Caption): A resolution approving Amendment 3 to an intergovernmental agreement by and between the Tennessee Department of Transportation ("TDOT")and the Metropolitan Government, acting by and through the Nashville Department of Transportation and Multimodal Infrastructure ("NDOT"),for for the construction of a sidewalk on Harding Place (State Route 255), from Danby Drive to Nolensville Pike, Federal No. STP-M-NH-255(4), State No. 19LPLM-F3-122, PIN 121791.00; Prop No. (2026M-031AG-001)Submitted to Planning Commission? ☒ N/A ☐ Yes-Date: _____ Proposal No: 2026M-031AG-001Proposing Department: NDOT Requested By: NDOTAffected Department(s): NDOT Affected Council District(s): 26**Legislative Category (check one):**

- | | | |
|---|--|---|
| ☐ Bonds | ☐ Contract Approval | ☒ Intergovernmental Agreement |
| ☐ Budget - Pay Plan | ☐ Donation | ☐ Lease |
| ☐ Budget - 4% | ☐ Easement Abandonment | ☐ Maps |
| ☐ Capital Improvements | ☐ Easement Accept/Acquisition | ☐ Master List A&E |
| ☐ Capital Outlay Notes | ☐ Grant | ☐ Settlement of Claims/Lawsuits |
| ☐ Code Amendment | ☐ Grant Application | ☐ Street/Highway Improvements |
| ☐ Condemnation | ☐ Improvement Acc. | ☐ Other: _____ |

FINANCE Amount +/-: \$ \$ 0.00
Funding Source: Capital Improvement Budget
Capital Outlay Notes
Departmental/Agency Budget
Funds to Metro
General Obligation Bonds
Grant
Increased Revenue Sources
Approved by OMB: DS GJM

Approved by Finance/Accounts: _____

Approved by Div Grants Coordination: _____

Match: \$ \$ 0.00
Judgments and Losses
Local Government Investment Project
Revenue Bonds
Self-Insured Liability
Solid Waste Reserve
Unappropriated Fund Balance
4% Fund
Other:

7/30/2026

Date to Finance Director's Office: DS AP**APPROVED BY**
FINANCE DIRECTOR'S OFFICE: _____**ADMINISTRATION**

Council District Member Sponsors: _____

Council Committee Chair Sponsors: _____

Approved by Administration: _____ Date: _____

DEPARTMENT OF LAW

Date to Dept. of Law: _____ Approved by Department of Law: _____

Settlement Resolution/Memorandum Approved by: _____Date to Council: _____ For Council Meeting: _____ ☐ E-mailed Clerk☐ All Dept. Signatures ☐ Copies ☐ Backing ☐ Legislative Summary ☐ Settlement Memo ☐ Clerk Letter ☐ Ready to File

Department of Law – White Copy

Administration –Yellow Copy

Finance Department - Pink Copy

RESOLUTION NO. _____

A resolution approving Amendment 3 to an intergovernmental agreement by and between the Tennessee Department of Transportation (“TDOT”) and the Metropolitan Government, acting by and through the Nashville Department of Transportation and Multimodal Infrastructure (“NDOT”), for the construction of a sidewalk on Harding Place (State Route 255), from Danby Drive to Nolensville Pike. Federal No. STP-M-NH-255(4), State No. 19LPLM-F3-122, PIN 121791.00. (Proposal No. 2026M-031AG-001).

WHEREAS, the Metropolitan Council previously approved Agreement No. 150028 (“the Agreement”), by and between the Tennessee Department of Transportation (“TDOT”) and the Metropolitan Government of Nashville and Davidson County, acting by and through the Metropolitan Nashville Public Works Department (now the Nashville Department of Transportation and Multimodal Infrastructure, “NDOT”) through resolution, RS2015-1534; and,

WHEREAS, Amendment Number 1 to the Agreement, approved by RS2020-513, replaced in its entirety, the language of the Agreement dated August 14, 2015, with the language of the Amendment 1; and,

WHEREAS, Amendment Number 2 to the Agreement, approved by RS2022-1388, extended the completion date of the project from March 1, 2022 to January 31, 2025, to allow time for right-of-way acquisition; and,

WHEREAS, as set forth in Amendment Number 3 to the Agreement, attached hereto and incorporated herein, the parties wish to extend the completion date to August 28, 2028; and,

WHEREAS, Tennessee Code Annotated § 12-9-104(a)(2)(b) authorizes the Metropolitan Council to approve an agreement with TDOT by resolution; and,

WHEREAS, it is in the interest of the Metropolitan Government of Nashville and Davidson County that Amendment Number 3 to the Agreement be approved.


NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY:

Section 1. That Amendment Number 3 to the Agreement between the State of Tennessee, Tennessee Department of Transportation, and the Metropolitan Government of Nashville and Davidson County, through the Nashville Department of Transportation and Multimodal Infrastructure, attached hereto as Exhibit A and incorporated herein by reference, is hereby approved, and that the Metropolitan Mayor is authorized to execute the same.

Section 2. That any amendments, renewals, or extension of the terms of the agreement may be approved by resolution of the Metropolitan Council.

Section 3. That this resolution shall take effect from and after its adoption, the welfare of The Metropolitan Government of Nashville and Davidson County requiring it.

RECOMMENDED BY:

DocuSigned by:

AD2852A55F9C45F...
Phillip Jones, Interim Director
Department of Transportation and
Multimodal Infrastructure

INTRODUCED BY:

Member(s) of Council

APPROVED AS TO AVAILABILITY
OF FUNDS:

Signed by:

62277A2A8742469...
Jenneen Reed, Finance Director

APPROVED AS TO FORM AND
AND LEGALITY:

DocuSigned by:

D4E54A5815BD454
Assistant Metropolitan Attorney



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
LOCAL PROGRAMS & COMMUNITY INVESTMENTS DIVISION
12TH FLOOR, WILLIAM R. SNODGRASS TOWER
312 ROSA L. PARKS AVENUE
NASHVILLE, TENNESSEE 37243
(615) 741-2208

WILL REID
COMMISSIONER

BILL LEE
GOVERNOR

July 6, 2026

The Honorable Freddie O'Connell
Mayor, Metropolitan Government of
Nashville and Davidson County
1 Public Square
Nashville, TN 37201

Re: SR-255 (Harding Place), from Danby Drive to Nolensville Pike in Nashville
Nashville, Davidson County
PIN: 121791.00
Federal Project Number: STP-M-NH-255(14)
State Project Number: 19LPLM-F3-122
Agreement Number: 150028

Dear Mayor O'Connell:

I am attaching an amendment to the original contract to this letter. The amendment extends the expiration date of the contract. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations, and laws. Adobe Sign will then forward the document for the signature of the attorney for your agency. Once the amendment is fully executed Adobe Sign will email you a link to the fully executed amendment.

If you have any questions or need any additional information, please contact Jonathan Russell at 615-253-1045 or jonathan.russell@tn.gov.

Sincerely,

Mike Gilbert

Mike Gilbert
Manager, Local Programs & Community Investments Division

Attachment

Amendment to Change Completion Date

Amendment Number: 3**Agreement Number: 150028****Project Identification Number: 121791.00****Federal Project Number: STP-M-NH-255(14)****State Project Number: 19LPLM-F3-122**

THIS AGREEMENT AMENDMENT is made and entered into this _____ day of _____, 20____ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

SR-255 (Harding Place), from Danby Drive to Nolensville Pike in Nashville

1. The language of Agreement # 150028 A2 dated March 4, 2022 Section B.2 a) is hereby deleted in its entirety.
2. The following is added as B.2 a) .


B.2 a) The Agency agrees to complete the herein assigned phases of the Project on or before **August 28, 2028**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.


RECOMMENDED BY:

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

DocuSigned by:
 7/29/2026
BY: AD2852A55E9C45E
Philip Jones, Director Date
Nashville Department of Transportation

BY: _____
Will Reid Date
Commissioner

**APPROVED AS TO AND
AVAILABILITY OF FUNDS**

DocuSigned by:
 7/31/2026
BY: 62377A2A8742469
Jenneen Reed Date
Director Department of Finance

**APPROVED AS TO FORM AND
LEGALITY**

BY: _____
Leslie South Date
General Counsel

**APPROVED AS TO RISK AND
INSURANCE**

DocuSigned by:
 8/3/2026
By: 68804BF12FD741C
Director of Insurance Date

By: _____
Steve Allen Date
Director, Local Programs
& Community Investments
Division

APPROVED AS TO FORM AND LEGALITY

DocuSigned by:
 8/3/2026
BY: D4F54A68459D484
Metropolitan Attorney Date

**THE METROPOLITAN GOVERNMENT OF NASHVILLE AND
DAVIDSON COUNTY**

BY: _____
Freddie O'Connell Date
Metropolitan Mayor

ATTEST, this the _____ day of _____,
_____, 20 _____.

BY: _____
Metropolitan Clerk