



# Metropolitan Nashville and Davidson County, TN

## Legislation Text

---

**File #:** RS2023-2223, **Version:** 1

---

A resolution amending Ordinance No. BL2021-694, as substituted, to extend the completion date the Metropolitan Department of Water and Sewerage Services has to prepare a Stormwater Masterplan to July 1, 2028.

WHEREAS, under BL2021-694, as substituted, which was approved by Metro Council on June 1, 2021, a report identifying upgrades needed to conform to Manual Standards, and the cost of such upgrades, shall be provided to the Metropolitan Council by July 1, 2023; and

WHEREAS, BL2021-694, as substituted, states the completion date can be extended to December 31, 2023 by resolution, with Metro Water Services providing an interim update to the Council by July 1, 2023; and

WHEREAS, Metro Water Services seeks to extend the completion date to July 1, 2028 with annual updates to the Council by July 1<sup>st</sup> of each year.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE METROPOLITAN GOVERNMENT OF NASHVILLE AND DAVIDSON COUNTY:

Section 1. That BL2021-694, as substituted, is hereby amended by extending the completion date the Metropolitan Department of Water and Sewerage Services has to prepare a Stormwater Masterplan to July 1, 2028.

Section 2. That this resolution shall take effect from and after its adoption, the welfare of The Metropolitan Government of Nashville and Davidson County requiring it.

### Analysis

This resolution amends Ordinance No. BL2021-694 to extend the completion date that the Metropolitan Department of Water and Sewerage Services has to prepare a Stormwater Master Plan.

Ordinance No. BL2021-694, approved by the Council on June 1, 2021, required a report identifying upgrades needed to conform to Manual Standards, along with the estimated cost of such upgrades, to be provided to the Council by July 1, 2023. The ordinance provides that the completion date may be extended to December 31, 2023, by a resolution of the Council. If the completion date is extended, MWS must provide an interim update to the Council by July 1, 2023.

This resolution seeks to amend BL2021-694 to extend the completion date beyond December 31, 2023, to July 1, 2028. An extension beyond December 31, 2023 is not contemplated by BL2021-694. Additionally, this resolution provides that MWS will provide annual updates to the Council by July 1 of each year.